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N ¥ %k X K X k X X X X kK K X ¥ k % k ¥ Kk X kX ¥ ¥k % X August 25, 1988
\t 4TH MONTHLY ESTIMATE of work performed by * VIRGINIA L SEITZ CONSTRUCTION COMPANY, INC. ¥
( X X XK X X X kK X kK %X K X X X X X X X *
{» CONTRACTOR For * REMOVAL OF UNDERGROUND TANKS AT GEORGETOWN STEAM PLANT *
¥ % K % X X X K X % X % k %k kK X K X Kk Kk £ kK X K K K K K X X XK X X K KX X XK % %
FOR PERIOD From July 16, 1988 to August 15, 1988
SPEC. No. 2909 Mode of Payment Light Fund Encumbrance CPW 8710 A Ordinance No. 113200
NOTICE TO PROCEED March 16, 1988
TIME OF CONTRACT 75 Calendar Days SUMMARY OF EARNINGS
DATE FOR COMPLETION May 29, 1988 = seemmemcememeee-
ESTIMATED
AMOUNT PREVIOUS AMOUNT x* { FINAL CONTRACT
TO DATE AMOUNT THIS ESTIMATE H AMOUNT
] ! "
PROPOSAL ITEMS $52,269.00 $52,269.00 $0.00 i $74,769.00
+ CHANGE ORDERS 16,608.38 5,964.00 10,644.38 H 17,466.51,
OTHER PAYMENTS/CREDITS 0.00 0.00 0.00 b 0.00
____________________________________ : e
TOTAL EARNINGS $63,877.38 $58,233.00 $10,644,38 H $92,235.51
1
]
SALES TAX (@ 8.1 %) 5,879.07 4,716.87 862.20 ' 7,471.08
____________________________________ ! o e
]
SUB TOTAL 74,456.45 62,949.87 11,506.58 ! $99,706.59
w H
FE LESS RETAINED PERCENTAGE (3,443.87) (2,911.65) (532.22) H
____________________________________ i
1
§§ TOTAL $71,012.58 $60,038.22 $10,974.36 H
i
o [l
o DEDUCTIONS 0.00 0.00 0.00 '
________________________ ¥ X % % ¥ ¥ % !
PAYMENT TO CONTRACTOR $71,012.58 $60,038.22 $10,974.36
* % ¥ ¥ X ¥ ¥

X See
Zfiﬁ
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sheet 2 for detail of earnings this period
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Total Contract 1tems | §74,489.00 };

{90 NORRELY ESTINATE of vork done by VIAGINIA L SEEPY CONSTRUCTION CONBANY, IRC.

FOR PERIOD FRON  July 15, 1988 " hugust, 15, 1968 Sheet 2 of 2

SPECIFICATION NO. 290% REMOVAL OF UNDERGROUND TANKS AT GEORGETOWN STEAM PLANT August 25, 1988

: T PMORSAL 1168 T TARHED 10 VB TIAGRED THIS PRRIOF,  BSTIRATED FINAL CORTRACT !

1TEN} DESCRIPTION \ QUARTITY| BRICE |  AKOUNT “;E QUARTITY ;f![_)l-"ﬁ“ ' TAl : T?Tf[-.""i:??lf??f:—“f!?(j{lf‘nii?{lf{‘?iu_f!ﬂ(‘]lj'l:—"i W 0L E
1! Kabiligation Vol Sl ss.zes.uo%i 0T $5,260.00 | $428.41 ss,m.uii - EEIOM: £8,189.00 1 $428.11 | ss,m.ué
o Tra T T VP S Py e P T
3} Resove and dispos;-;;;k and b;;l ' ) 1 li;;;-ﬁuﬂ 28,500.00 %é 100%) 28,500.00 | 2,308.5(‘)-: 30,&(‘);‘“%-"-:. ----- - EE-MZ: 28,56[-)-0th 2,308.50 | 30,808.5(;5
¢ Bie, and disaose oil-staized soil. | 30 c.y. | 00D | 9,ooo.ou§§m-: T T ooo . 30 0,000,000 72900 9,129.no§
"6 Rewse bect material for backfill, 000 6! 100 v,ooo.oé'ii-m'Iﬁlt_)':_m;:%6:6&7_""555:&&?"Zi&éféé_Eém':m? """ - §}I&ié'Em%:ié&.'66';""Qiiéé'[m}:ééi}é'§
o Bunish ot replae bakfilL 10 ey | 100 13,500.00%% e e oou . guo 500000 ) L0950 14,585.00

D4R, 03,00 ) §4,230.79 1 $66,802.7% | $0.00 V$74,769,00 | 46,096.29 | $80,825.29 |
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£.0.) ' BIL i EARNED TO DATE V1 EARNED THIS PERIODH, ESTINATED FINAL CONTRACT ,
1. | CHANGE ORDER DESCRIPTION ' QUANTITY!  PRICE,  AOUNT |, QUANTITY |AMOURT : TAL 0 TOTAL  |IQUABTITY;  ANOUNT | QUART, ANODRT | TR | T0TAL !
e 2 2 2 e B P P ——— . A a———— || s mcemecoramamm— e ——————————————————— el e nmmm— e ————— L t
[ i1 [N} i

1! Obtain Fire Dept. Demolition Permit; 1 |lump Sua;  $304.00 || 1008 $304.00 1 $24.60 ;  dd2BE2 ) - . - LI00YE Bl04.00 ) $24.62 ) $328.62 )
_— e e e e e mem e e—meSeetaaaemman aemane——————— Il e e e e e m eSS Mammrcs measaasesem—e——————eeeme—a L LI _— 1
[ 1 11 ]

7 | Brc., stockpile, aerate, nix, batk-! ! ' " : X f h 3 0o | | i

" fill and restore oil-stained seil, | 1 !bump Swaj 17,162.51 {) 95%! 16,304.38 ;320,86 | 17,626.04 |} 200 10,644.38 |1 1008} $17,162,51 | 1,3%0.16 | 18,582.67 |
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] | 1 it i | ] i i Pl 1 | ] 1
____________________________________________ D ——— Fd e cncaaancenmesnaccsn! | cavonsmenmeeammmaen i

14 1 [N} ]

Total Change Orders | $17,466.51 1} ' 416,608.38 | b1, 345.28 | $17,453.66 , " C 417,466,510 1 $1,414.79 | $18,881.30 |

it | ) ]

I 1 I ]



	SEA289261
	SEA289262

